

1. Did your estimations reflect the actual effort?

We estimated the effort for all 16 user stories using Fibonacci story points based on their relative complexity, implementation effort, and dependencies. The complete backlog contained 75 story points.

Smaller and more straightforward stories were assigned lower values such as 2 or 3 points, while stories involving multiple steps, workflow handling, or greater implementation complexity were assigned 5 or 8 points.

Since this lab used a simulated sprint environment, the actual development effort could not be measured against the estimates in the same way as a real software project. However, the story points provided a useful way to compare the relative complexity of the stories and divide the backlog into manageable sprint workloads.

2. Was your backlog well-prioritized?

Yes. The backlog was organized into 4 Epics containing 16 User Stories, with priorities assigned based on the importance of the functionality and its role in the overall system.

The core functionality, such as event proposal submission, multi-stage approval, QR ticket generation, and dashboard functionality, was given higher priority because these features form the main workflow of the Student Club Event Ticketing & Budget Portal.

Supporting features such as confirmation notifications, document attachments, filtering, ticket regeneration, and reporting were also included and prioritized accordingly.

This prioritization helped us decide which stories should be included in the first sprint and which could be handled in the second sprint.

3. How did your simulated sprint align with your plan?

The backlog consisted of 16 user stories with a total of 75 story points. We divided the work across two one-week sprints as required by the lab.

Sprint	User Stories	Story Points
Sprint 1	7	37
Sprint 2	9	38
Total	16	75

For Sprint 1, we selected 7 user stories totaling 37 story points. The stories were moved through the workflow from To Do → In Progress → Done to simulate the progress of the sprint.

After completing Sprint 1, the remaining 9 user stories totaling 38 story points were handled in Sprint 2. The same workflow was followed to simulate development and completion.

Both planned sprints were completed, and all 16 user stories / 75 story points were completed by the end of the simulation.

Overall, the sprint execution was aligned with the planned backlog division and allowed us to experience the complete Scrum workflow, including backlog management, sprint planning, task progression, and sprint completion.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart provided a visual representation of how the remaining story points changed during the sprint. It helped us understand how much work remained and whether the sprint work was moving toward completion.

For Sprint 1, the burndown started with 37 story points and eventually reached 0 remaining points after the simulated completion of the stories.

The chart also showed a relatively sharp decrease in remaining work. This was mainly because the sprint was simulated for the purpose of the lab, and the stories were moved through the statuses relatively quickly rather than being developed gradually over an actual one-week period.

Therefore, the burndown chart was useful for understanding the concept of tracking remaining work and visualizing sprint progress, but the results should not be interpreted as actual long-term team velocity or real development capacity.

In a real project, repeated sprint burndown charts could be used over several sprints to understand how much work the team can realistically complete within a sprint and to improve future sprint planning.