# Software Engineering Lab 2

Jira Backlog, Story Estimation and Sprint Management — Reflection

| | |
|---|---|
| **Project** | Student Club Event Ticketing & Budget Portal |
| **Team size** | 4 members |
| **Sprint** | Sprint 4 |
| **Sprint goal** | Implement and validate the multi-stage approval workflow for event proposals. |

## 1. How were the User Stories organized?

The work was organized under the Epic *Multi-Stage Approval Workflow*. Four User Stories were created: Faculty Coordinator review, Finance Officer budget review, Dean final approval for high-budget events, and rejection feedback with resubmission. Linking stories to the Epic keeps related work grouped under one larger feature.

## 2. How were priorities assigned?

The Faculty Coordinator review, Finance Officer budget review, and Dean final approval stories were treated as high priority because they are part of the approval flow. Rejection feedback and resubmission was treated as medium priority because it supports proposal revision when a proposal is rejected.

## 3. How were story points estimated?

The four stories were assigned 5, 5, 3, and 3 story points, for a total of 16 points. The estimates represent relative effort and complexity rather than exact hours. The team can compare these estimates with the effort observed while completing the work and adjust future estimates if needed.

## 4. How was the sprint planned?

All four User Stories were moved from the backlog into Sprint 4. The sprint goal was to implement and validate the multi-stage approval workflow for event proposals. Planning the stories together makes the work for this workflow visible in one sprint.

## 5. What does the Active Sprint board show?

The Active Sprint board groups work into To Do, In Progress, and Done. At the time of the screenshot, all four stories were in To Do. The board can be updated as the team actually begins and completes work, helping all three team members track status and identify unfinished tasks.


## 6. What does the Burndown Chart tell the team?


The Burndown Chart compares remaining story points over time with an ideal guideline. At the time of the screenshot, there was no completed-work progress shown because the stories had not yet been moved through the workflow. As work is completed and issue status or estimates change, the chart can help the team review progress against the sprint timeline.

## 7. What did we learn?

This exercise provided practice in creating and linking User Stories to an Epic, assigning priorities and story points, planning a sprint, and viewing sprint progress through the board and Burndown Chart. Accurate estimates and regular status updates are important for making the reports useful. In a threemember team, agreeing on story scope and keeping Jira updated also helps everyone share the same view of the work.

Note: This reflection describes the Jira setup and board state shown during the lab. Update the progress-related answers if the team completes additional work before submission.



Spaces / Student Club Event Ticketing & Budget Portal

# SCETBP board

Summary | Timeline | Active sprints | Backlog | Calendar | List | Forms | Development | Docs | Reports

Search board | Version | Epic | Quick filters | Complete sprint | Group: Story

**TO DO 4**

- Faculty Coordinator reviews and approves proposals
  - Multi-Stage Approval Workflow
  - SCETBP-21 5
- View rejection feedback and resubmit proposal
  - Multi-Stage Approval Workflow
  - SCETBP-24 5
- Dean provides final approval for high-budget events
  - Multi-Stage Approval Workflow
  - SCETBP-23 3
- Finance Officer reviews budget allocation
  - Multi-Stage Approval Workflow
  - SCETBP-22 3

+ Create

**IN PROGRESS**

**DONE**

Sprint 4 | Story Points

Implement and validate the multi-stage approval workflow for event proposals.

